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Presentation Overview 

• Division Mission 

• Organization 

• Core Business Overview 

• Performance Measures 

15th Ave 

East Marginal Way 

Dexter 



Division Mission 

• Design, construct, maintain & operate safe and reliable 
transportation facilities 

• Capital Projects - Developing capital projects that are cost 
effective and meet the needs of Seattle's citizens 

• Roadway Structures - Preserve existing infrastructure, 
manage capital improvements, operate and maintain 
bridges, retaining walls, stairways and areaways 

• Get the most from our transportation investment dollars 

 

Chief Sealth Trail 



Capital Projects & 
Roadway Structures 

Michael Terrell, Director 

ROW, Environmental, 
& St. Vacations 

Larry Huggins, Manager 

Project Controls 

Cheryl Ooka, Manager 

Capital Project 
Delivery 

Jon Layzer, Manager 

Project 
Management 

Design 

Construction 
Management 

Roadway Structures 

John Buswell, Manager 

Operations 

Maintenance 

Engineering 

Total Staff - 70 Total Staff - 15 Total Staff - 9 Office Staff – 10 
Field Staff - 52 

Organizational Chart 



Capital Project Delivery 

• Ownership of CIP projects from 
initiation through construction 

• Focus on projects with public 
works contracts 

• SDOT asset owners as “clients” 

• Project Management Plans 

• Project Delivery Manual/PD TOMs 

• Interdepartmental coordination 

PM 

Responsible for 
delivering project within 

scope, schedule, & 
budget 

CE 

Manages project 
during construction 

phase 

PE 

Responsible for 
design elements 

The Project Triad – PM, PE, and CE 
Triad works together in a matrix 

relationship, sharing overall 
responsibility for the success of the 

project. 



 
 
 
 
From: Patti Loesche [mailto:loes@uw.edu]  
Sent: Friday, September 16, 2011 7:36 PM 
To: DOT_15thAveNE 
Subject: Re: 15th Avenue NE Reconstruction Final Monthly Project Update - September 
16, 2011 
 
THANK YOU. As much as I have come to dread construction in the U District over the 
years, I can't say enough good things about how you conducted this huge and 
complicated project. Communication was excellent. Work areas were well defined and 
as considerate as possible to the users in the area. The workers I passed by were 
unfailingly pleasant. Work got done fast. You did what you said you would do and when 
you said you would do it. If only all government projects were like this. 
 
Patti Loesche 
Psychology, UW 

Constituent Feedback 



Project Management Plans 

• Scope, Schedule & Budget 

• Environmental 

• Right-of-Way 

• Risk management 

• Public Involvement 



Project Control 

• Monthly tracking and reporting 

• “Red – Yellow – Green” review 

• Change Control Board 

• Quarterly Reviews 



Capital Projects 
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Total Projects in the Pipeline 
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Large Capital Projects 

Spokane Street Viaduct – 4th Avenue Ramp and Widening 

Mercer Corridor 



Arterial Asphalt & Concrete Program 



Arterial Asphalt & Concrete Plan 



Arterial Asphalt & Concrete 
Accomplishments 

2007 2008 2009 2010 2011 2012 2013 2014 2015 

Annual Lane Miles 30.8 41.5 28.7 33.2 31.6 15.0 5.1 4.1 6.2 

Cumulative Lane Miles 30.8 72.3 101.0 134.2 165.8 180.8 185.9 190.0 196.2 
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NE 55th St 

Complete Streets 

Columbian 

Dexter 



Bridge Rehabilitation and Replacement 

• BTG Goal: 3 – 5 bridges 
 

NE 45th  

East Duwamish Waterway 

• Current Plan: 6+ bridges: 
• East Duwamish Waterway 
• Jose Rizal 
• NE 45th St Viaduct 
• 15th Ave NE 
• East Marginal @ Horton 
• Airport Way over Argo 

 



Bridge Seismic Retrofit 

• BTG Goal: 5 bridges 

Albro over Airport Way 

Albro over Airport Way 

• Current Plan: 7 bridges: 
• Albro over Airport Way 
• Fauntleroy Expressway 
• King Street Station Area Bridges (2nd Ave 

Extension, S Jackson St, 4th Ave S, and 
Airport Way S) 

• Ballard 
 



Transit Corridor Projects 

• Metro RapidRide Corridors 

• City priority corridor treatments 

TPCI - Rainier 



Trail Projects 

• Duwamish Trail 

• Chief Sealth Trail 

• Ship Canal Trail 

• Mountains to Sound Trail 

• West Thomas Overpass 

• Burke Gilman Trail 

Mountains to Sound Trail Ship Canal Trail 

Chief Sealth Trail 



Other Programs and Projects 

• Greenwood and Linden Avenue reconstruction 

• Intelligent Transportation Systems (ITS) 

• Hazard Mitigation – Landslides and Areaways 

• Bridge Painting/Preservation 

Bridge Painting - Ballard Approaches ITS – First Ave  Linden Ave  



Capital Projects Department-wide 
Services  

• City standard plans and specifications 

• Consultant contracting 

• Environmental review and permitting 

• Environmental Management System (GreenDOT) 

• Right-of-way acquisition, dedications 

• Street Vacations 
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Roadway Structures 

• Structures Engineering 

• Structures Maintenance 

• Bridge Operations 

• Emergency Response 



Assets Managed $3.7 Billion 

587 Retaining Walls - 
$653,330,400 

AW Seawall - $600,000,000 

95 Bridges - $2,222,525,400 507 Stairway - $62,452,250 

236 Areaways - $167,749,500 



Structures Engineering 

• Structure Inspection 

• Maintenance Engineering Design 

• Structure Inventory Records 
System 

• Structure Capital Projects 
Oversight 

• Emergency Response 

• Plan Review 

 

Ultrasonic Inspection 

Fauntleroy Express Way 



Structures Maintenance 

• Timber & Concrete 

• Perform concrete and timber repairs for bridges, 
seawalls, retaining walls, stairways, areaway and other 
various infrastructure. 

• Mechanics 

• Repairs involve a wide range of skills including welding, 
hydraulics, heat straightening and machinery 
maintenance. 

• Electricians  

• Perform complex maintenance, troubleshooting and 
repair on electrical control systems 



Bridge Operations 

• Responsible for the opening 
of 3 bascule bridges and 1 
swing bridge on a 24/7 
basis 

• Ballard Bridge 

• Fremont Bridge 

• University Bridge 

• Spokane St Swing Bridge 

• 14,174  openings in 2010 
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Spokane University Ballard Fremont 

Fremont Bridge Opening 



Emergency Response 

• Post Earthquake Bridge Inspection 

• Accident Damage to Structures 

• Movable Bridges 

• Structural Expertise to other agencies 

Magnolia Slide 



Bridge Condition 

GOOD 
28% 

FAIR 
51% 

POOR 
21% 

Bridge Condition 

An aging inventory results in a 
declining sufficiency rating 
 
FHWA Condition Categories 
• 42 bridges are functionally 
obsolete 

 
• 9 bridges are structurally 
deficient 

Year Sufficiency Rating 

2006 69.63 

2007 67.24 

2008 66.65 

2009 68.53 

2010 66.69 



Future Replacement Liability 
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60 bridges over 60 years old with a replacement value over $1.1 B 



Retaining Walls & Stairways 
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Stairway Condition Rating 

Retaining Wall inspection cycle is 
5 years 
 
2011 maintenance budget is 
$214K 

Stairway inspection cycle is 7 years 
 
2011 maintenance budgets totals $1M 



Work Management System 

• Inspection notes defects in assets, repair work orders are 
generated 

• Maintenance work plan developed based on highest priority 
work orders for routine maintenance 

• Annual work plans are developed for larger maintenance 
projects 

• Safety 

• Condition 

• Regional Equity 

• Consistent with Master Plans 



Work Order Backlog 

• Most years the number of defects noted through inspection 
exceed the budget for maintenance and repair 

• Currently there are more than 1,000 work orders in the 
backlog, with a total value of over $6M 

 

2005 2006 2007 2008 2009 2010 

Closed 470 456 489 794 586 540 

Backlog 1427 1341 1307 1271 937 1069 
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Questions? 

 

NE 45th St 


